
POLREP13 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 

cc: A. Breslin 
P. Welsh 
Wilmington Council 
G. Giles 

I. SITUATION (as of 11 August 2000) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. 
Siltation fencing has held soil and all drainage enters the sedimentation pond. 
No erosion from the site has been observed. The OSC submitted Phase II 
erosion and sedimentation control plans to DNREC. 

B. START is now conducting air monitoring and sampling of ERRS operators 
and response technicians during site operations in order to determine the 
concentrations of contaminants in respirable air. Thus far, analytical results 
indicate concentrations far below risk based concentrations. 

C. Estimated Project Costs (as of 11 August 2000): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $339,769 $1,623,000 
START (Weston/TtEMI) $ 15,169 $ 120,000 
EPA $ 29,281 $ 240.000 

TOTAL $ 384,219 $1,983,000 

II. ACTIONS 

A. ERRS continued to remove debris (stumps, hoses, drums, large concrete 
pieces, etc.) to a depth of approximately 2 to 3 feet in the area requiring 
grading. This operation is being performed in order to remove all debris and 
waste materials from the surface for proper grading and capping of the Site 
without interference from debris or impact to drum materials. 

B. In preparation for sheet pile installation operations, representatives of George 
& Lynch arrived onsite to begin assembling the crane and setting up other 
equipment to be used during the operation. In addition Schnabel Engineering 
representatives arrived onsite to document existing conditions of the sea wall 
and the building on the neighboring property to the north, and to assess the 
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property for monitoring which will be necessary to document that no damage 
is caused to structures within the surrounding area due to vibration associated 
with the sheet pile installation. 

C. Despite repeated requests to Asset Recovery Services to move their equipment 
and fence near the northern site boundary, the fence, along with some 
equipment, remains in the access path; ERRS began removing the fence near 
the northern boundary of the site in order to provide access for the crane and 
other equipment. Some equipment belonging to Asset Recovery Services still 
remains in the access path, and will have to be moved prior to the start of 
operations on Monday, 14 August. Wilmington OEM officials met with Asset 
Recovery Services representatives, and reiterated the city's request to remove 
their equipment from the city-owned parcel. 

D. During excavation activities, some drums have been unearthed; debris and 
waste materials are being temporarily staged onsite for future disposal. 

III. FUTURE ACTIONS 

A. Excavation and segregation of debris to resume upon completion of the sheet 
pile installation; air monitoring also to resume upon completion of sheet pile 
operations. ERRS subcontractor, George & Lynch, to be onsite on Monday 
14 August to begin installing sheet pile. 

B. OSC Towle is currently awaiting response from Norfolk Southern 
representative regarding potential installation of a drainage system prior to 
capping of the site. 

C. START awaiting receipt of analytical data for soil and surface water samples 
collected to verify the extent of contamination at the site and to characterize 
seepage emanating from the streambank during tidal fluctuations. ERRS to 
receive analytical data for groundwater samples. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




